


At this meeting, the Department will provide 
information about the project’s delivery goals, 
anticipated scope, anticipated Design-Build 
procurement process, and potential risks. 

Participants will be encouraged to ask questions during 
this meeting; however, any information provided by the 
Department shall be considered as informational only 
and is subject to change.



• Design-Build Overview

• Schedule

• Project Overview 

• Design-Build Procurement 

• Open Discussion



Design-Build 
• Combines preconstruction related services with 

construction services into one contract

• Allows the contractor to participate in the project’s 
design in an effort to reduce costs, improve 
communication, and expedite project delivery

Governed by:
• 23 Code of Federal Regulations (CFR) Part 636

• Georgia Code Section 32-2-81 (Enacted 2004)

• Board Rules, Chapter 672-18 (Adopted 2006 & 2013)
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a. GDOT issues Public Notice Advertisement (PNA)  02/06/2018 ----------

b. Industry Forum – GDOT Room 403/404 03/13/2018 10:00 A.M.

c. Industry one-on-one meetings – GDOT Room 407/409 03/13/2018
12:00 P.M. 
- 4:00 P.M.

d. GDOT issues Request for Qualifications (RFQ) 03/30/2018 -----------

e. Deadline for Statement of Qualifications (SOQ) 05/11/2018 11:00 A.M.

f. GDOT issues the Notice to Finalists 06/01/2018 -----------

g. GDOT issues Request for Proposals (RFP) to the Finalists 06/14/2018 -----------

h. Receipt of Price and Technical Proposals from Finalists 09/28/2018 11:00 A.M.

i. GDOT letting 10/19/2018 11:00 A.M.



• $150,000 approved stipulated fee for PI 210327-

• 0.2% of the anticipated Design-Build Contract Value per 
Table 1.2 of the Design-Build Manual below:



In exchange for a Stipulated Fee, Proposers must turn over to the 
Department all project related information collected and prepared 
during the preparation of the price and technical proposal.  

This may include, but is not limited to: 

• Approved Alternative Technical Concepts (ATC)

• Revised plan layouts

• Geotechnical data

• CAD files

• Detailed project schedule

• Record of correspondence with agencies

This information will be provided to the awarded Design-Build Team.  

The Department will also have the ability to negotiate approved ATCs 
from unsuccessful Proposers into the awarded Design-Build Team’s 
contract to obtain additional value or cost savings for the Department.



• Design-Build delivery

• Bi-State Agreement signed by Georgia and South Carolina in 2016
– GDOT and FHWA Georgia Division lead PE, Environmental, and Project Delivery

• Maintain existing traffic during construction

• No right-of-way (ROW) acquisition

• DBE Goal for the Project is 11%



North



Augusta Canal 
Bridges

Savannah River 
Bridges

Year Constructed 1964 1965

Number of Spans 5 18

Span Lengths 70’ to 90’ 63’ to 100’-3”

Number of Lanes (each direction) 2 2

Lane Width 12’ 12’

Shoulder Width 2’ 2’

Distance between Bridge
Shoulders

49’-9” 49’-9”



• Replace functionally and structurally obsolete bridges on I-20 
EB and WB over 

 Augusta Canal  Savannah River

• Provide future capacity along I-20:

– Widen from 4 lanes to 6 lanes

– 12-foot inside and outside paved shoulders 

– Limits extend from the Georgia Welcome Center in 
Richmond County, Georgia to Exit 1, W. Martintown Road 
in Aiken County, South Carolina  

– Total length is approximately 1.8 miles

• Signalize the intersection at Exit 1 

– New signal at I-20 EB off-ramp and W. Martintown Road 

– Turn lane improvements



Location Roadway Section Pavement Type

Georgia

Travel Lanes Concrete

Inside Shoulder Asphalt

Outside Shoulder Concrete or Asphalt

South Carolina

Travel Lanes Concrete

Inside Shoulder Concrete

Outside Shoulder Concrete



Looking East on I-20



Risk Mitigations for RFP

Geotechnical
• Provide existing BFI’s, Soil Survey, and Geotechnical 

boring logs/samples

Survey Database • Provide Survey database

Environmental 

• Environmental-related scope items and anticipated 
review/approval durations

• Anticipated in-water work durations

• Finalize in-water work prior to opening of USACE 
Savannah Harbor and Expansion Project (SHEP) to avoid 
additional National Marine Fisheries Service (NMFS) 
coordination.

Design Exception/
Design Variance

• Approved known instances of DE/DV



Risk Mitigations for RFP

Hydraulics

• Perform hydraulics screening

• Hydraulic memo

• Pre-approve known hydraulic variance(s)

Local Outreach • Early and ongoing coordination with stakeholders

Cost Estimate • Continue to monitor industry trends

Overall Contract
Duration

• Establish reasonable durations per contract in order to 
complete all of the Work

Utilities

• SUE QL-D 

• Early coordination with utility owners

• Executed MOUs 

• Early coordination with Augusta Utilities and FERC



• Design Consultant only required to be prequalified in 
Georgia 
– DB Team must have an Engineer registered in both Georgia and 

South Carolina

• Contractor is only required to be prequalified in Georgia

• SCDOT Specifications will be followed from the Back Face 
Paving Rest on the east end of the Savannah River Bridge 
to Project end in South Carolina.

• Contract Specifications will be included for each 
respective State

• DB Team will need business license in each state



• Shallow bedrock (limits construction options)

• Cultural Resources 
– Augusta Canal and Industrial District National Historic Landmark

– Archaeological resources

• Recreational Area
– Augusta Canal National Heritage Area

– Towpath (two closures allowed, up to 8 weeks each time)

– Recreational use of canal (one closure allowed, up to 8 weeks)

• Ecology Resources 
– Special Provision 107.23H for state and federal protected species implemented for fish, 

mussels, and plants

– Species included in SP 107.23H: Northern long-eared bat, robust redhorse, Atlantic pigtoe, 
delicate spike, Savannah Lilliput, and relict trillium 

• Other Challenges
– Additional vertical clearance over Towpath

• Permits – Georgia, South Carolina, and federal requirements



• Construction to comply with applicable specifications within each state

• Bridge and Roadway design

• Schedule development/management

• Geotechnical reports

• Stream buffer variance application (if needed)

• USACE Section 404 permit preparation (Savannah and Charleston 
Districts)

• Permit and mitigation costs

• Maintain traffic as well as install and maintain construction signage 
(as needed)

• Utility coordination and relocation (if needed)

• Complete project within allowable construction duration



• Submittal review 

• Environmental Special Studies/NEPA preparation and 
approval

• Construction Oversight/CEI

• Material Testing will be provided by OMAT

• CEI performed by OID Programmatic CEI South Contract



• Must demonstrate required Consultant Area Classes

• Relevant project experience, qualifications, and 
availability of the:
– Lead Contractor Project Manager

– Lead Consultant Project Manager

– Select Key Team Members

• Suitability to provide services for project

• Past performance

• Finalists – 3 to 5 highest qualified teams



Technical Proposal - 25%
• Technical Score is based on 250 maximum total points.

• Evaluation Criteria may include:

– Construction Staging and Traffic Management Plan

– Project Schedule

– Environmental Impacts/Public Outreach

– Project Management Approach

Price Proposal - 75%
• The Price Proposal Score is based on 750 maximum total

points.



GDOT Design-Build Webpage

http://www.dot.ga.gov/PS/Innovative/DesignBuild

GDOT Design-Build SharePoint Site

http://mydocs.dot.ga.gov/info/designbuild/default.aspx

http://www.dot.ga.gov/PS/Innovative/DesignBuild
http://mydocs.dot.ga.gov/info/designbuild/default.aspx

